|
|

»
!

Title  .Knights Ferry Gravel Replenishment Project

Budget year: 1999
Applicant: Canl Mesick Corisuitants Statement Quarter: 2
CALFED Project Number: 97-N21
Total Estimated Cost of Phase I: $633,000
Funding from Federal Bay-Defta Account £36,410
Stockton East Water District 90,000
Cati Mesick Consultants In-Kind Services 6,590
(Labor & Travel Provided for Task 1)
Phase | schedule 3 years
Total Project Estimated Completion Date: 3 years PHASE | . PHASE| PHASE |
{Quarterly Budget) (FY '99 Budget) (Three Year Budget)
Accrued Accrued rl Remaining Accrued Balance to
Budget |Expenditu Variance ** Budget |Expenditud Balance ** Budget Expenditures Complete **
Task 1: Monitoring Plan, Site Approval & Permission, Quarterly Reports 30 $01 1 30 $01] 1 $0 $0 |1
Schedule: FY '98 through FY '39
Percent Work Complete for Task 1: 98%
1a Development of Ecological Monitoring Plan
1b Agreements to Access Project Sites
1c Site Approval by Agencies
1d Deliver Quarterly Reports . _
1e Draft and Final Subcontract Review
Task 2: Environmental Documentation and Permitting $10,525 | $10,525 $0 $17,700 | $15,646 $2,054 $17,700 $15,646 $2,054
Schedule: FY '98 through FY '98
Percent Work Complete for Task 2 85% . .
Task 3. Pre-Project Habitat Evaluations . 92538 1 $2538 $Q $30,000 | $15873 1 $14,127 $30,000 $15873 1 $14,127
‘ Schedule: FY ‘98 through FY 59 - ‘ :
Percent Work Complete for Task 3.25% (" 2) . . ;
Task 4: Gravel Placement $46617 | $46617 $0 $393,000 | $46,617 | $346,383 $395,100 $46,617 | $348,483
Schedule; FY ‘98 through FY '99
__Percent Work Complete for Task 4: 10% B
Task 5: First Year Post-Project Habitat Evaluations - - $0 $0 $0. $0 30 $0 $33,000 $0 | $33,000
Schedule: . FY '98 through FY '99 - )
Percent Work Complete for Task 5: 0% : ~
Task 6: Second Year Post-Project Habitat Evaluations $0 $0 $0 $0- $0 ‘$0 $26,000 $0 | $26,000
Schedule: FY '98 through FY '99
Percent Work Complete for Task 6: 0%
10% Contingency : . - $34610 $34,610
Phase ! Total: $59,679 | $59,679 $0 $440,700 | $78,136 | $362,564 $536,410 $78,136 | $458,274

* Explanation of the Budget

1 In-Kind Services: Carl Mes:ck Consultants is contributing all labor and travel to complete Task 1
2 The Task 3 budget is funded 50% from the Federal Bay-Delta Account and 50% from the Stockton East Water District.
has been billed against the Bay-Delta Account whereas the Percent Work Completed reflects the total budget.
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